
Proposed ERL Commissioning Schedule, 3-3-08 
 
Module 1 Commissioning (G5 Test, 2-25-2009): 
 
Temporary beam dump for 25 MeV beam.  Low- power beam held at low power with credited 
controls.  Full operation of rf system.  Beam will traverse gun, accelerate to 25 MeV in 5 cell 
cavity, and then be dumped on temporary beam dump at low power.  No electron storage ring. 
 
Module 2 Commissioning (Normal Operations, 5-5-2009):  
 
Complete all operations procedures, complete installation of all accelerator equipment and 
utilities and complete installation of all credited controls.  Normal operation of electron storage 
ring and beam dump.  Initial operations will take the graded approach, but approved for full 
beam. 
 

Module 1 Commissioning (G5 Test) 
 
 

Module 1 Task 

 

Start Date 

 

Completion Date 

 

Person 

Responsible 

 

Complete SAD and ASE 

Revision 0 

 

--- 

 

April 30, 2008 

 

E. Lessard 

 

Submit SAD and ASE to C-AD 

Safety Committees 

 

May 15, 2008 

 

July 15, 2008 

 

E. Lessard 

 

BNL Cryogenic and Pressure 

Safety Committee approval for 

pressure vessels and vacuum 

that can be backfill pressurized 

 

--- 

 

August 31, 2008 

 

R. Than 



 

Submit revised SAD and ASE 

to BNL LESHC 

 

August 1, 2008 

 

August 31, 2008 

 

E. Lessard 

 

Final SAD and ASE to DDO for 

BNL approval; final SAD and 

ASE sent to DOE 

 

September 15, 2008 

 

September 30, 2008 

 

D. Lowenstein 

to S. Vigdor to 

M. Bebon to 

DOE BHSO 

 

DDO appoints ARR Team 

 

October 15, 2008 

 

October 31, 2008 

 

M. Bebon 

 

All equipment for G5 test is in 

place and ready to operate 

 

October 31, 2008 

 

October 31, 2008 

 

I. Ben-Zvi or 

designate 

 

ERL physicists and engineers 

make presentations to ARR 

Team; make tours 

 

October 31, 2008 

 

December 14, 2008 

 

I. Ben-Zvi or 

designate 

 

On-site ARR is performed for 

Module 1 

 

November 15, 2008 

 

December 14, 2008 

 

ARR Team 

Leader 



 

ARR Report is fact checked and 

finalized 

 

December 15, 2008 

 

January 14, 2009 

 

ARR Team 

Leader 

 

DDO reviews and submits ARR 

Report to DOE and requests 

commissioning approval for 

Module 1 

 

January 15, 2009 

 

January 30, 2009 

 

M. Bebon 

 

Procedures finalized and G5 

pre-operations 

recommendations from ARR 

Team closed out 

 

December 15, 2008 

 

January 31, 2008 

 

I. Ben-Zvi or 

designate 

 

G5 Test authorization request 

sent to DOE 

 

January 31, 2009 

 

February 25, 2009 

 

M. Bebon 

 

G5 Test authorization sent by 

DOE and then by DDO to C-

AD 

 

February 25, 2009 

  

DOE BHSO 

 



Module 2 Commissioning (Normal Operations) 
 
 

Module 2 Task 

 

Start Date 

 

Completion Date 

 

Person 

Responsible 

 

All equipment for normal 

operations is in place and ready 

to operate 

 

… 

 

March 31, 2009 

 

I. Ben-Zvi or 

designate 

 

ERL physicists and engineers 

make presentations to ARR 

Team; make tours 

 

April 1, 2009 

 

April 1, 2009 

 

I. Ben-Zvi or 

designate 

 

On-site ARR is performed for 

Module 2 

 

April 2, 2009 

 

April 4, 2009 

 

ARR Team 

Leader 



 

ARR Report is fact checked and 

finalized 

 

April 14, 2009 

 

April 18, 2009 

 

ARR Team 

Leader 

 

DDO reviews and submits ARR 

Report to DOE and requests 

commissioning approval for 

Module 2 

 

April 21, 2009 

 

April 22, 2009 

 

M. Bebon 

 

Procedures finalized and pre-

operations recommendations 

from ARR Team closed out 

 

April 22, 2009 

 

April 30, 2009 

 

I. Ben-Zvi or 

designate 

 

Normal operations authorization 

request sent to DOE 

 

April 30, 2009 

 

May 5, 2009 

 

M. Bebon 

 

Normal operations authorization 

sent by DOE and then by DDO 

to C-AD 

 

May 5, 2009 

  

DOE BHSO 

 
 


